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NOTE FOR: Director of Logistics
SUBJECT:  Status of DIA/CIA Collocation Study

3

1. On 23 December Mr. F.W.M. Janney, A-DDA advised
that the subject collocation had apparently been overtaken
by events and the projegt was now on the “back burner.®

In order to obtain clarificatjon of this statement, I con~

tacted the DIA focal point officer
who advrscvoas—ToTIOws: ‘ , '

a. On 21 December the Secretary of Defense
and the President met to discuss a number of priority
‘projects including the proposed DIA construction at
Bolling. Apparently, the President was not synpathetic
to the urgency of the project, and,.as a result, funds
for the construction at Bolling have been dcforred from
FY-79 until T'Y-80. .1t is unknown whether o not the DCI
was present at this meeting. -

b. DNotwithstanding the delay in funding for the
construction of the project, DIA is attenm ting to obtain,
not later_than 15 February, an _additional §7.9 million
to complete 100 percent design for the project. Initial
design (30 percent) has already been funded, and this
work is scheduled for conpletion in April, If the
additional funding is not obtained by 15 February, the
A-E will charge the Government $1,000 a day to simply
“"keep the project warm." As you recall the remnaining
design funds were frozen by Representative McKay who
heads the Military Construction Appropriations Committee,
and his approval is required for their release.

¢. The study information which DIA has been col-

lecting over the last several months has not gone for-

ward to the Sccretary of Defense, but rather is scheduled

for detailed review by a DIA Executive Planning Group _
- consisting of the Director of DIA and others on 20 January.

The purposce of the mecting will be to discuss construction

strategies with options for Bolling, Vint Hill, and CIA

all being considered. DIA does not know what the Secretary

of Defense's position is on construction at Bolling, but
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they have been advised that he fully supports the
completion of design for construction at Bolling.

- 7““Wé'§re still receiving miscellaneous requests from
DIA representatives for information and will continue to pro-
vide it. We will keep You advised.
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Distribution:
Original - Addressee
1 - OL/RECD official ..
1 - OL/RECD/EO
1 - OL/RECD Chrono

OL/RECD/| | (5 January 1978)
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